Arterial Route Phase 1b

Phase 1b

Phase 1b would be from Highway 550 at the intersection of Pepsi Way to across Williams
Arroyo. Funded through FHWA, NMDOT, and legislative appropriations. Design and ROW
acquisition was funded 100% by the City.

Phase 1b went out to bid in January 2015. However, only one bid was received and the bid
exceeded engineer cost estimates by $400,000. The bid was not awarded and went out for re-
bid in May. Bids were received for construction phase. OLDCASTLE SW submitted the low bid
of $3,806,884.26 plus GRT. Contractor will begin mobilizing equipment to job site the first week
of March and work will resume on March 7, 2016, substantiual completion Sept 29, 2016.
Anticipated work schedule: Monday through Friday from 7 am to 5 pm.

Questions or concerns when the project is underway: (505) 427-7519

Braking rbun eremofte contt had been awarded.

Phase 2a

Project coordination between New Mexico Department of Transportation (NMDOT), Federal
Highway Administration (FHWA), Bureau of Land Management (BLM), State Land Office
(SLO), City of Aztec (staff and design team) goal is to have the project authorized to bid
October 2016. Spring 2017 construction, estimate 18-24 months construction time frame.
FHWA, NMDOT, legislative appropriation, and local funds for construction. All design costs
are 100% by the City.
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